SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:44AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 425 Const Calendar Day: 639 Date: 05-Mar-2014 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition PC, cool

Working Day If no, explain:

Diary: Dispute
General Comments —~
Track porgress of FWS mechanical pipe installation at Hinge A, EB bridge. Process RFI 3591R00. Misc
MEP paperwork and write diaries.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
Diary: Dispute
Dehumidification System 128  0-000-000.128 -
FWS presented the updated version of the performance testing plan on 3-4-2014. Ari Konyalian, DJV,
noted that some of their comments have not been addressed. Specifically, there are no provisions for
recording the process and reactivation air flow. Further, the temperature and relative humidity of the
reactivation air are also not recorded.

CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences

SMITH-EMERY SF
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH STEVEN JENSEN 7.00 0.00 0.00 7.00 D

Di ary: Dispute
Mechanical Piping 001 0-MSI-EFA.187 -
Steve Jensen performed welding QC on the connection of the 4" CA and 2 1/2" DW lines between the SAS
and the Skyway along the IB barrier of the EB bridge at Hinge AE, installed per the direction given in RFI
3451.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D

Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 425 Date: 05-Mar-2014 Wednesday
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Diary: Dispute
Mechanical Piping 001 O0-MSI-EFA.187 0

The FWS crew, including Josh Johnson spent the shift the completing the installation the offset
connections for the 2.5" DW and 4" CA between the Skyway and SAS piping per the direction given in the
response to RFI 3451.

The crew used three crew trucks, a tow behind port-a-potty, a 2.4 HP generator (FWS G-6), and a 200volt
welder (FWS 27).

The 2.5 hours of mobilization and demobilization for today is captured under CCO 187 and not CCO 354.
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